
HANCOCK MEETINGHOUSE RESTORATION COMMITTEE
Meeting Minutes:  April 17, 2014

 
PRESENT:    David Drasba, Gary Ryer, Judy Copeland, Hunt Dowse, Rod 
Perry, Nat Peirce,
Jarvis Coffin III, Dennis Rossiter
 
CALL TO ORDER: 4:35 PM
 
FUNDRAISING: Foundation grants, individual pledges, and cash donations 
total $279,730 as of  April 21st.  It is anticipated that this number will be 
exceeded with anticipated pending grant applications.
 
FUND RAISING TEAM:  Bob Pettegrew and Hunt Dowse have retired from 
the fund raising committee after an exceptional effort to raise funds. Chair 
Ryer expressed his gratitude for their efforts on behalf of the 
Meetinghouse restoration and also expressed thanks to the grant
sub‐committee for their hard work.
 
CONSTRUCTION UPDATE:  Contract wording is being finalized with 
MacMillin and we are awaiting the final schedule for construction.
 
It is anticipated that the initial phase of construction will begin on May 5th, 
with abatement of the asbestos in the first floor area. After the asbestos is 
removed the roofers will begin staging the building. Also at this time the 
interior demolition will begin in the old Selectman's office. 
Crawlspace work to begin mid May.
 
A planning and coordination meeting is scheduled for April 30th with 
MacMillin.
 
PRE‐CONSTRUCTION PREPARATIONS: Church offices will be cleaned out 
on Saturday, April 19th and the crawlspace will be cleaned out on the 
afternoon of April 26th

 



The cedar trees to the north of the Meetinghouse have been removed. The 
trees will be milled in to posts which will be used in the refurbishment of 
the crawlspace supports.
 
ADJOURNMENT:  5:25 PM
 
Respectfully submitted by:
Dennis Rossiter, Secretary
Hancock Meetinghouse Restoration Committee
 
 
 
THE NEXT MEETING OF THE MEETINGHOUSE RESTORATION COMMITTEE

WILL BE SCHEDULED AT A FUTURE DATE TO BE DECIDED


